

Integrated Diagnostic Imaging Solution (IDIS) Project - Agenda

Executive Management Meeting

16:00 – 17:00, Tuesday 18 September 2018

Venue: TCH Level 10 Conference room 10.02 and Teleconference

Teleconference details

Phone number: (02) 9037 0069

Meeting number (access code): 585 725 010

Meeting password: #

| Item | Agenda Item | Purpose | Name | Papers |
|------|--|---------|-------|--------|
| 1. | Welcome | | Chair | |
| 2. | Attendance & Apologies | Note | Chair | |
| 3. | Minutes & Actions from previous meeting a) Integration work progress b) Data migration progress c) Engage Suite d) Schedule update | Discuss | Chair | |
| 4. | Any other business | Discuss | Chair | |
| 5. | Meeting close | | | |

Next meeting: 25 September 2018

Attendance/Apologies

| Name | Role | ✓, Ap, or ✗ |
|------------------|--|-------------|
| Peter O'Halloran | POH Chief Information Officer - Chair | |
| Mark Duggan | MD Medical Imaging, Director, Executive Sponsor | |
| Sandra Cook | SC Director, Future Capability & Governance | |
| Dev Arsavilli | DA IDIS Project Manager | |
| ██████████ | ██████████ Agfa Health Care National Sales Manager | |

DIGITAL SOLUTIONS DIVISION



| | | | |
|--------------------|----|--|--|
| ████████ | ■ | Agfa Health Care Service Manager Oceania | |
| ████████ | ■ | Agfa Health Care Managing Director Oceania | |
| ████████ | ■ | Agfa Health Care Project Manager | |
| Secretariat | | | |
| Darcy Row | DR | IDIS Project – Project Officer | |

Integrated Diagnostic Imaging Solution (IDIS) Project - Minutes

Executive Management Meeting

16:00 – 17:00, Tuesday 11 September 2018

Venue: TCH Level 10 Conference room 10.02 and Teleconference

Teleconference details

Phone number: (02) 9037 0069

Meeting number (access code): 585 725 010

Meeting password: #

| Item | Agenda Item | Purpose | Name | Papers |
|------|--|---------|-------|--------|
| 1. | Welcome | | Chair | |
| 2. | Attendance & Apologies | Note | Chair | |
| 3. | Minutes & Actions from previous meeting <ul style="list-style-type: none"> a) Integration work progress b) BI Module delivery for testing c) Engage Suite d) Combined schedule & determination of new go-live date | Discuss | Chair | |
| 4. | Any other business | Discuss | Chair | |
| 5. | Meeting close | | | |

Next meeting: 11 September 2018

Attendance/Apologies

| Name | Role | ✓, Ap, or * |
|------------------|---|-------------|
| Peter O'Halloran | POH Chief Information Officer | Ap |
| Mark Duggan | MD Medical Imaging, Director, Executive Sponsor - Chair | ✓ |
| Sandra Cook | SC Director, Future Capability & Governance - Secretariat | ✓ |
| Dev Arsavilli | DA IDIS Project Manager | Ap |

| | | | |
|--------------------|----|--|----|
| ██████████ | █ | Agfa Health Care National Sales Manager | ✓ |
| ██████ ██████ | █ | Agfa Health Care Service Manager Oceania | ✓ |
| ████ ██████ | █ | Agfa Health Care Managing Director Oceania | ✓ |
| ████ ██████ | █ | Agfa Health Care Project Manager | ✓ |
| ██████████ | █ | Agfa IT Marketing Manager | ✓ |
| Secretariat | | | |
| Darcy Row | DR | IDIS Project – Project Officer | Ap |

2. Attendance & apologies

- Apologies: DA, DR, POH

3. Minutes and Actions from previous meeting

- Minutes from previous meeting confirmed

No outstanding Actions to discuss

a.) Integration work progress –

All AGFA work has been received in relation to integration packages – thank you. ACT Health are now working on the configuration of the existing systems to the AGFA system. Testing has commenced in parallel on the pieces we can do.

b.) BI Module for testing –

Agfa have handed BI module and related documentation to Project SME for review. ACT Health have now resolved the access of this BI Module through changing firewall rules and Jess Griffiths has commenced review prior to handing over to the test team for formal testing of this module.

c.) Engage Suite –

Agfa have asked project team to provide some information to assist in the set up of Engage Suite. The project team have asked Agfa for some clarifications to provide that information. Agfa have provided the information last week and are waiting for the information from the project team to complete the configuration.

██████ reported that a fair bit of time has elapsed since we had engagement on the Engage Suite application. AGFA have requested that there needs to be a kick off meeting to re-engage on the configuration of the Engage Suite product.

d.) Combined schedule & determination of new go-live date.

New go-live of Mid-February 2019 was accepted by Agfa during previous Executive Management Meeting. ACTH provided a combined schedule (MS Project file) to ██████ for review. Dev and ██████ are continuing to meet and update the schedule together.

4. Any other business

- Data Migration – historical RIS information from Siemens has been completed
- Go-Live decision – [REDACTED] asked was Peter O'Halloran across the decision to Go-Live with the product in February 2019. Mark reported that the decision to Go-Live next year was signed off by DDG CHHS, CMO, Peter O'Halloran and Mark Duggan.
- Mark Duggan reported that he hasn't met the onsite AGFA Engineer yet as he has been focused on doing some Treasury Business Cases. He will prioritise that later in the week.

5. Meeting ended 4.15pm

Heland, Rebecca (Health)

From: Devries, Melissa (Health) on behalf of Duggan, Mark (Health)
Sent: Monday, 17 September 2018 3:10 PM
To: Duggan, Mark (Health); O'Halloran, Peter (Health); Cook, Sandra (Health); Barrett, Scott (Health); Kondakis, Andrew; Anderson, Micah; Hakan Gultekin (Calvary); Hammam Hijazi (Calvary); Player, Bridie (Health); Arsavilli, Dev; Griffiths, Jessica (Health); [REDACTED] [REDACTED] (Health); Crossley, Nick; Row, Darcy (Health); [REDACTED] [REDACTED]
Subject: IDIS Project Control Working Group papers
Attachments: Agenda - IDIS PCWG 18 September 2018.docx; Minutes - IDIS PCWG 26 June 2018.pdf; IDIS Project Logs v0.17.xlsx; Project Status Report - IDIS - 26 August 2018.docx

Hi all

Please see attached the papers for tomorrow's IDIS Project Control Working Group meeting.

Kind Regards

Melissa

Melissa Devries

Office Manager

Medical Imaging
Building 12, Level 2
Phone: 02 6244 2528
Fax: 02 6244 4909
E-mail: Melissa.Devries@act.gov.au

Care | Excellence | Collaboration | Integrity



Integrated Diagnostic Imaging Solution (IDIS) - Minutes

Project Control Working Group Meeting

3:00 PM – 4:00 PM, Tuesday 26th of June 2018

Venue: Medical Imaging Conference Room

ACT Health acknowledges the traditional custodians of the land we are meeting on, the Ngunnawal people. ACT Health acknowledges and respects their continuing culture and connections to the land. ACT Health also acknowledges and welcomes other Aboriginal and Torres Strait Islander peoples who may be meeting in this venue.

| Item | Agenda Item | Purpose | Name | Papers |
|------|-------------------------------|---------|--------|--------|
| 1 | Acknowledgement of Country | | Chair | |
| 2 | Attendance and apologies | Note | Chair | |
| 3 | Minutes from previous meeting | Approve | Chair | |
| 4 | Action & Status Report | Update | Chair | |
| 5 | Project update | Update | Dev | |
| 6 | Agfa status update | Discuss | ██████ | |
| 7 | Risks & Issues Report | Tabled | Dev | |
| 8 | IDIS CUWG | Update | Dev | |
| 9 | Other Business | Discuss | All | |
| 10 | Meeting Close | | Chair | |

Next meeting: 24th of July 2018

Attendance/Apologies

| Name | Role | ✓, Ap, or * |
|------------------|---|-------------|
| Mark Duggan | MD Executive Sponsor, Director, Medical Imaging - Chair | ✓ |
| Peter O'Halloran | POH Chief Information Officer | ✓ |
| Sandra Cook | SC Director, Future Capability and Governance | ✓ |

| | | | |
|--------------------|----|------------------------------------|----|
| Scott Barrett | SB | RIS-PACS Manager | ✓ |
| Andrew Kondakis | AK | ICT Manager | ✓ |
| Micah Anderson | MA | SSICT Program Manager (Health ICT) | ✓ |
| Hakan Gultekin | HG | CH ICT Manager | ✓ |
| Hammam Hijazi | HH | CH Director of Medical Imaging | Ap |
| Bridie Player | BP | CHHS Radiographer | Ap |
| Dev Arsavilli | DA | IDIS Project Manager | ✓ |
| Jessica Griffiths | JG | IDIS Project - SME | ✓ |
| ■■■■■ | ■ | IDIS Project – Delivery Manager | ✓ |
| Nick Crossley | NC | SS-ICT Project Manager | ✓ |
| ■■■■■ | ■ | Agfa Project Manager | ✓ |
| ■■■■■ | ■ | Agfa Service Delivery Manager | ✓ |
| Secretariat | | | |
| Darcy Row | DR | IDIS Project – Project Coordinator | ✓ |

2. Attendance and apologies

- Apologies: HH, BP

3. Minutes from previous meeting

- Minutes from previous meeting confirmed.

4. Action and status report

- Action 1 from 29/5/18 PCWG: ■■■ to report to POH with a data migration plan.
 - ■■■ We couldn't have a plan that had migration completed by 20 September, but we have newer figures from the latest test migration cycle that show improved migration speeds. With the higher thread counts during peak and off-peak times, we estimate the whole DICOM migration will take 12.5 weeks with the first two years taking less than four weeks. By 1 October we will have the last five years of DICOM images in IDIS.
 - ■■■ Once I have the detailed migration rates per hour, I can make a much more accurate estimate. We do have the capacity to ramp up the thread count if needed, pending reports of system performance degradation from the MI department.
 - ■■■ We could also look to migrate CT images first, or prioritising modalities according to clinical need.

DIGITAL SOLUTIONS DIVISION

- POH Did we account for this storage increase in IDIS? AW Yes, you gave us an estimated image growth rate plus some 20%.
- Action 2 from 29/5/18 PCWG [REDACTED], DA, MD and HH to report back to this group within 24 hours if 1 October go-live presents and significant risks or issues.
 - POH There are some Agfa resource constraints for the current 1 October go-live. [REDACTED] Our main constraint is with the applications team resourcing. Our preferred go-live date is 15 October, as all of our applications team are available at that time and our project manager is back from leave then.
 - MD Today we had a really positive meeting around cutover weekend and business preparation. We discussed stopping reporting at midday on the Friday and switching the Agfa system on the Monday morning. If we went live a fortnight later, we wouldn't have the extra public holiday as a fall-back option to push back go-live if needed. What is the level of confidence that we can do this rollout on a non-long weekend? [REDACTED] I don't think we have ever gone live on a long weekend, we are comfortable with just a normal weekend. SC If we planned it out and completely understood all cutover tasks, I think a normal weekend would be sufficient. DA If we need more time, we can start testing on the Sunday early.
 - [REDACTED] A lot of the integration validation tests that need to be completed are independent of the data migration activities. Public holiday does mean a reduced workload in terms of inpatient orders, but we would have to be sure on the Sunday night that we are good to rollout on the Monday morning. SC We would also have to ensure we have a rollback plan. SB We also do have the ability to work through Saturday and Sunday night if absolutely required.
 - POH My preference is to go-live on 1 October, but not having all of the Agfa applications resources significantly hampers the potential for a successful go-live. SB It's as much about the week following having that vendor support. We will all be new to it and will need Agfa's support.
 - MD What do we need to do to be sure we can do this go-live over this weekend? POH We would need to be completely sure we can go-live perfectly on that Monday morning. After mapping out all the activities, it would need to be understood that by 4pm or 6pm on the Sunday night, we are ready to turn on the Agfa system. SB By doing it on 15 October we just don't have the extra redundancy up our sleeves. Technically there is no reason it can't be done over this weekend.

| | |
|-------------|---|
| 20180627-01 | Project team to develop cutover plan for this group to review and approve |
|-------------|---|

- HG No issues for CH. We will only be replacing the radiologists reporting workstations, which will make this easier. Any other workstations will just have Agfa apps deployed to it in the week prior to go-live.
- POH What about SSICT with deploying apps? NC We don't anticipate any issues. We have them going through UAT for Windows 10 at the moment, UAT for Windows 7 has already been completed. POH Does the desktop modernisation program interfere with this? NC I don't think there is any touchpoints for our project. NC We want to have the apps deployed by the Friday afternoon but make them accessible to only those who require it.
- Action 3 from 29/5/18 PCWG: SC to confirm with Julia from MKM their resource commitments and constraints.

- SC MKM have started the work and they have commenced in good faith until we approve their quote and put together a PO for them, which we have started working on.
- Action 4 from 29/5/18 PCWG: MD to advise the project team of the third party reporting procurement results within a weeks' time.
 - MD This is with DDG at the moment, I can't advise further on this sorry.

5. Project update

- DA The schedule is unchanged but has more details in it, with integration and Clinical Portal work packages included. We will move the end user training two weeks back now that the go-live date has changed.
- POH If we move the go-live back to 15 October then I only want that extra two week period used only for data migration.

6. Agfa status update

- ■ We have continued to support the integration work with eOrders and Clinical Portal as required. In conjunction with NC, we are in the process of setting up the Engage Suite TEST environment. One of our applications resources is hoping to complete the Business Intelligence Reporting configuration next week.
- ■ We should have ■ ■ back on-site tomorrow, so we hope to progress the AD integration work while he is on-site. NC Yes, I provided him with a few points of feedback already and will work with him.
- ■ We are aware that there will be configuration changes for UCH, and once the document for this is completed by JG, we will be looking to get final configuration sign-off prior to commencement of PROD data migration.
- Confirmed to ■ that data migration cycle 6 will be done into the PROD environment.
- ■ I have pre-booked resources for the via and Vitrea integration work and will progress this now we have the quote approved by the Director-General.

7. Risk & Issues Report

- DA The major risk for the project is not having the Clinical Portal and Integration resources not having sufficient time to work on this project. We are remediating this through use of Tim Panoho, MKM Health to complete some of the work packages. The other risk is not migrating the entire Siemens database into Agfa but we are mitigating this risk through our test data migration cycles.
- AK Michael Cowey is going on leave in September, but hopefully all QA activities for the eOrders work will be completed by him prior to go-live and we have planned other resources to complete his work while he is gone. SC He goes on leave from 1 October for three weeks.

8. IDIS CUWG

- JG We had our last CUWG last week and began discussions around cutover weekend. No issues were raised that needed escalation to this meeting.
- DA Next meeting we will be bringing the training and transition plans to both the CUWG and PCWG meeting for approval.

- MD I will be replacing the radiologists in the CUWG due to poor attendance.

| | |
|-------------|--|
| 20180627-02 | JG and HG to discuss CH clinical attendees to IDIS CUWG meeting |
| 20180627-03 | DA, MD and HH to meet next week to discuss IDIS cutover weekend planning |

9. Other business

- DA To complete our integration testing with ACTPAS and EDIS we need CH IT assistance ASAP. We have emailed but received a reply. Is there any way you can help with this, HG?
HG Our IT department have been flat out recently due to sick leave and apologise for the delays. I will get back to you by the end of tomorrow with an answer.
- GD I would like to formally thank ACT Health for their flexibility on the go-live date on behalf of Agfa. With AW finishing up on the project, I will be attending relevant project meetings on [REDACTED] behalf.

10. Meeting closed 3:54 PM

Heland, Rebecca (Health)

From: [REDACTED] <[REDACTED]>
Sent: Monday, 17 September 2018 10:00 PM
To: [REDACTED] (Health); Arsavilli, Dev; [REDACTED]
Cc: [REDACTED] (Health); [REDACTED] McKenzie, Theresa (Health); Cowey, Michael
Subject: RE: ACTPAS/ EDIS configuration into production to start for the data migration for IDIS [SEC=UNCLASSIFIED]

[REDACTED]

The process of the messages completed yesterday so now we are processing live feed.

Example – the graph below shows the output queue to EI to give you an indication of the status as at sending of this email.



I also saw out 483,000 messages from the input queue, I see 8420 messages sitting in the error queue. Note these are from the output to Scheduling and EI so that actually means 8420 out of 946,000 messages sent to EI and Scheduling where we have an error.

Nick and I will look at these over the next days and see what errors we had and what actions need to occur with them.

So from now you can consider EI/SCH up to date with your production systems for Patient data (ADT).

When the orders are ready, I see [REDACTED] has already confirmed he is ready to process them next week. Rhapsody is not involved in this. But of course I will discuss with [REDACTED] on getting data also in Scheduling when he is completed loading to EI.

Kind Regards,

[REDACTED]
 T +32 3444 8413 | F +32 3 444 84 01 | M [REDACTED]

<http://www.agfahealthcare.com>

<http://blog.agfahealthcare.com>

Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED] (Health) [mailto:[REDACTED]]
Sent: maandag 17 september 2018 5:57
To: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
Cc: [REDACTED] <[REDACTED]> (Health) <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]> McKenzie, Theresa (Health) <Theresa.McKenzie@act.gov.au>; Cowey, Michael <Michael.Cowey@act.gov.au>
Subject: RE: ACTPAS/ EDIS configuration into production to start for the data migration for IDIS [SEC=UNCLASSIFIED]

██████████

In regards to the below table, we are waiting on confirmation that the Archived ADT messages were all processed successfully, and that the live feeds from ACTPAS and EDIS are now being processed. We have not yet received any details on that task, including final processing statistics. Could you please follow up on that for us.

Additionally, we will not be able to deliver the RIS and PACS migration files today as scheduled, since Siemens have had problems processing the data at their end. We are expecting now that the earliest possible date for delivery from ACT Health to Agfa will be this Friday 21 September, though it is more likely to be CoB on Monday 24 Sept.

I have updated some of the table dates below to reflect actuals and adjusted expected dates.

Regards

██████████

██████████ ██████████ ██████████ ██████████ ██████████
 Phone: 02 6174 8768 | Mobile: ██████████ | Email: ██████████
 Future Capability & Governance | Digital Solutions Division | Health Directorate | ACT Government
 Level 10, Building 1, TCH, Garran ACT | PO Box 11, Woden ACT 2606 | www.act.gov.au

From: Arsavilli, Dev

Sent: Friday, 31 August 2018 11:08 AM

To: ██████████ ██████████ <██████████>

Cc: ██████████ ██████████ <██████████> ██████████ ██████████ (Health) <██████████>

██████████ (Health) <██████████@act.gov.au>; ██████████ ██████████ <██████████>
 <██████████> McKenzie, Theresa (Health) <Theresa.McKenzie@act.gov.au>; Cowey, Michael
 <Michael.Cowey@act.gov.au>

Subject: RE: ACTPAS/ EDIS configuration into production to start for the data migration for IDIS [SEC=UNCLASSIFIED]

Hi ██████████

Apologies, I thought I sent this out after the meeting but realised that I did not sent it out.

My update to the events as discussed in the meeting 29/08/2018 4:30 – 5:10pm:

| # | Task | Start Date | End Date | Resource |
|----|--|-----------------------|--------------|------------------|
| 1 | Archiving of ACTPAS messages | 29/08/2018 | | Michael |
| 2 | PMI Data Extraction | 29/08/2018 | 31/09/2018 | ██████████ |
| 3 | Start ACTPAS interface in IDISP Pre-prod | ██████████ to fill-in | | Agfa |
| 4 | Agfa Patient Load | 04/09/2018 | 09/09/2018 | Agfa |
| 5 | Re-play the archived ACTPAS messages | 11/09/2018 | 14/09/2018?? | Michael, Agfa |
| 6 | Start ACTPAS interface - ACTH | 13/09/2018 | | Michael, Agfa |
| 7 | Agfa 20% RIS load | 24/09/2018 | 28/09/2018 | Agfa, ██████████ |
| 8 | Image Migration of (first two years) | 29/09/2018 | 19/10/2018 | Agfa |
| 9 | Agfa 80% RIS load | 29/09/2018 | 19/10/2018 | Agfa |
| 10 | Image Migration of the rest | 20/10/2018 | | Agfa |

Please update task 3 and the following dates will depend on that.

I will update the rest in line with the schedule and will distribute another Runsheet.

Kind Regards,

Dev

 Dev Arsavilli | Project Manager
 Phone: 02 6174 8729 | Mobile [REDACTED] | Email: Dev.Arsavilli@act.gov.au
 Future Capability and Governance Branch | Digital Solutions Division | Health Directorate | ACT Government
 2-6 Bowes Street, Phillip ACT | GPO Box 825, Canberra ACT 2601 | act.gov.au

From: [REDACTED] [mailto:[REDACTED]]
Sent: Wednesday, 29 August 2018 10:54 AM
To: Cowey, Michael <Michael.Cowey@act.gov.au>; Arsavilli, Dev <Dev.Arsavilli@act.gov.au>
Cc: [REDACTED] <[REDACTED]> (Health) <[REDACTED]>
 [REDACTED] (Health) <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]>
 <[REDACTED]> [REDACTED] <[REDACTED]>
Subject: RE: ACTPAS/ EDIS configuration into production to start for the data migration for IDIS [SEC=UNCLASSIFIED]

Hi Dev,
 I have added [REDACTED] and [REDACTED] to this communication.

Kind Regards,

[REDACTED]
 M
 [REDACTED]

Out of office alert:
 Friday 10th August
 Wednesday 15th August
 24th September to 5th October inclusive
 5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: Cowey, Michael [mailto:Michael.Cowey@act.gov.au]
Sent: Wednesday, 29 August 2018 10:39 AM
To: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>
Cc: [REDACTED] <[REDACTED]> (Health) <[REDACTED]>
 [REDACTED] (Health) <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: RE: ACTPAS/ EDIS configuration into production to start for the data migration for IDIS [SEC=UNCLASSIFIED]

Hi Dev,
 The archiving is a standard process that has been in place for years so no issue there. I think you need to swap 4 and 5 over, we need to replay the archived messages first, then connect up the live ACTPAS interface.
 Cheers,
 Michael

From: Arsavilli, Dev
Sent: Wednesday, 29 August 2018 10:34 AM
To: Cowey, Michael <Michael.Cowey@act.gov.au>
Cc: [REDACTED] <[REDACTED]> (Health) <[REDACTED]> (Health)
 <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: RE: ACTPAS/ EDIS configuration into production to start for the data migration for IDIS [SEC=UNCLASSIFIED]

Hi Michael,

We are ready to start the PMI data extract today.
 Is the archiving is in place are does it require be manually started?

The events as per the current schedule:

| # | Task | Start Date | End Date |
|---|---|-------------------|------------|
| 1 | Achieving of ACTPAS messages | 29/08/2018 | |
| 2 | PMI Data Extraction | 29/08/2018 | 31/09/2018 |
| 3 | Agfa Patient Load | 03/09/2018 | 07/09/2018 |
| 4 | Start ACTPAS interface in Pre-prod | 10/09/2018 | |
| 5 | Re-play the archived ACTPAS messages | 10/09/2018 | |
| 6 | Agfa 20% RIS load | 17/09/2018 | 21/09/2018 |
| 7 | Image Migration of (first two years) | 22/09/2018 | 12/10/2018 |
| 8 | Agfa 80% RIS load | 22/09/2018 | 12/10/2018 |
| 9 | Image Migration of the rest | 13/10/2018 | |

All these activities will be one after the other except for 7 and 8.

██████ could you please confirm that item 5 happening after item 4 would not be an issue?

Kind Regards,

Dev

--

Dev Arsavilli | Project Manager

Phone: 02 6174 8729 | Mobile ████████ | Email: Dev.Arsavilli@act.gov.au

Future Capability and Governance Branch | Digital Solutions Division | Health Directorate | ACT Government

2-6 Bowes Street, Phillip ACT | GPO Box 825, Canberra ACT 2601 | act.gov.au

From: Cook, Sandra (Health)

Sent: Tuesday, 28 August 2018 2:11 PM

To: Cowey, Michael <Michael.Cowey@act.gov.au>

Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>

Subject: ACTPAS/ EDIS configuration into production to start for the data migration for IDIS

Hi Michael,

Would you please activate the ACTPAS integration for IDIS into pre-production required for the data migration work? I have reviewed the processes we are proposing and am happy for this to move into pre-production so we can commence data migration.

Really appreciate it!

Kind Regards,

Sandra Cook | Director Future Capability & Governance

Phone: 02 6205 1451 | Mob. ████████

Email: sandra.cook@act.gov.au

Future Capability & Governance | Digital Solutions Division | Health Directorate | ACT Government

Canberra Hospital, Garran ACT | PO Box 11, Woden ACT 2606 | act.gov.au

 This email, and any attachments, may be confidential and also privileged. If you are not the intended recipient, please notify the sender and delete all copies of this transmission along with any attachments immediately. You should not copy or use it for any purpose, nor disclose its contents to any other person.

Heland, Rebecca (Health)

From: [REDACTED] <[REDACTED]>
Sent: Thursday, 13 September 2018 3:52 PM
To: Cowey, Michael; [REDACTED] (Health); [REDACTED]
Cc: Arsavilli, Dev; [REDACTED] (Health); Edwards, Garth; [REDACTED] Griffiths, Jessica (Health)
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Michael,

I checked on our side and see approx. 425,000 messages and 20,000 already processed to EI/SCH.

I do see some errors come back and will give a summary of these later. Example I have some A01 messages without a PV1.19 message.

Kind Regards,

[REDACTED]
 T +32 3444 8413 | F +32 3 444 84 01 | M [REDACTED]

<http://www.agfahealthcare.com>

<http://blog.agfahealthcare.com>

Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: Cowey, Michael [mailto:Michael.Cowey@act.gov.au]
Sent: donderdag 13 september 2018 7:40
To: [REDACTED] <[REDACTED]> (Health)
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] Griffiths, Jessica (Health) <Jessica.Griffiths@act.gov.au>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Another update, all the messages have gone through from our side and we are now sending over live messages. Obviously it will take a while to process the messages on the AGFA side, but our side is done pending any issues being identified.

Cheers,

Michael Cowey | Senior System Integration and Interfacing Technical Specialist

Phone: +61 2 6205 6927 | [REDACTED] | Email: michael.cowey@act.gov.au

Health ICT | Chief Minister, Treasury and Economic Development Directorate | ACT Government

Level 2, 2-6 Bowes Street, Woden | GPO Box 11, Woden ACT 2606 | www.act.gov.au

Please consider the environment before printing this email. If printing is necessary, print double-sided and black and white.

From: Cowey, Michael
Sent: Thursday, 13 September 2018 3:01 PM
To: [REDACTED] <[REDACTED]> (Health)
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] Griffiths, Jessica (Health) <Jessica.Griffiths@act.gov.au>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Just an update, I've got the last of the archived files queued up and it's now connected to the live feeds from ACTPAS, EDIS TCH and EDIS CAL which will also queue up behind the archived messages.

Cheers,
Michael

From: Cowey, Michael

Sent: Thursday, 13 September 2018 2:42 PM

To: [REDACTED] <[REDACTED]> [REDACTED] <[REDACTED]> (Health)
<[REDACTED]> [REDACTED] <[REDACTED]@agfa.com>

Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] Griffiths, Jessica (Health) <Jessica.Griffiths@act.gov.au>

Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Okay, thanks all. I'm kicking off the feed now, there's currently 383.714 messages queued up and I still have to get to the most recent archive files then connect up the live feed. Let me know if you see any more issues.

Cheers,
Michael

From: [REDACTED] [mailto:[REDACTED]]

Sent: Thursday, 13 September 2018 2:27 PM

To: Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED] <[REDACTED]> (Health)
<[REDACTED]> [REDACTED] <[REDACTED]>

Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] Griffiths, Jessica (Health) <Jessica.Griffiths@act.gov.au>

Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Hi Michael,

On the Scheduling side we have the ability to block the creation of these phonenummer departments however on the Enterprise Imaging side we always auto create unknown entries. These auto created departments will need to be cleaned up once these messages have been filtered out.

[REDACTED] has our interface listening for the next batch and is happy for you to send in the next batch. Please confirm once this has been triggered off and we can confirm once it is completed.

Kind Regards,

[REDACTED]
T +61 3 9756 4645 | F +61 7 3356 6683 | [REDACTED]

<http://www.agfahealthcare.com>

<http://blog.agfahealthcare.com>

Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: Cowey, Michael [mailto:Michael.Cowey@act.gov.au]

Sent: Thursday, 13 September 2018 9:08 AM

To: [REDACTED] <[REDACTED]> [REDACTED] <[REDACTED]> (Health)
<[REDACTED]> [REDACTED] <[REDACTED]>

Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] Griffiths, Jessica (Health) <Jessica.Griffiths@act.gov.au>

Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Hi [REDACTED]

A04 and A08 messages with the patient class of "Y" are contacts messages, which are a record of all sorts of patient contact events. They were filtered out in the old RIS feed but there was no requirement given to filter them out in this feed.

Unfortunately I've already got most of the backlog of messages queued up on my side, which will include contacts messages and I can't search through to pull them out from the already queued messages.

We can add the filtering to the config in TEST1 but getting this through to our PROD is going to have to go through testing and change processes, so for now you're just going to get a load of these messages until we can get the filtering on our side. Is that going to be an issue?

Cheers,

Michael Cowey | Senior System Integration and Interfacing Technical Specialist

Phone: +61 2 6205 6927 | Mobile: [REDACTED] | Email: michael.cowey@act.gov.au

Health ICT | Chief Minister, Treasury and Economic Development Directorate | ACT Government

Level 2, 2-6 Bowes Street, Woden | GPO Box 11, Woden ACT 2606 | www.act.gov.au

Please consider the environment before printing this email. If printing is necessary, print double-sided and black and white.

From: [REDACTED] [mailto:[REDACTED]]

Sent: Wednesday, 12 September 2018 10:23 PM

To: Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED] <[REDACTED]> (Health) <[REDACTED]>

Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]> Griffiths, Jessica (Health) <Jessica.Griffiths@act.gov.au>

Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Hi Michael,

Sorry, I have been onsite with another customer today and in meeting.

I have connected and look at the errors of which I had 35 in total. 4 of these are for A11 messages (Cancel admit) for which we don't have the admission and 1 is for a A03 (Discharge) for which we don't have the admission. I don't see these as an issue and we will likely see more of these.

The remaining 30 are A08 messages that have a Y value in the PV1-2 field. I do not know what this is and is not something that I saw specifically during the testing.

Here is one of the PV1 segments from one of the messages:

[REDACTED]

[REDACTED] The specific issue with the above message is the department code in PV1-3.1, which appears to be a phone number?

I have looked through the messages sent into the test system and can only see 2 message sent on the 9/7/2018 that contain the PV1-2 value of Y and 7 message on the 23/8/2018. All these messages are A04 messages. None of these messages appear to have been generated by the test team if IDIS. Here is one of the messages. Here is one of the messages from the 23/8/2018 that contains both a value of Y in PV1-2 and a phone number in the PV1-3.1.

I will be working remotely on ACT tasks tomorrow, so can discuss the above further.

Kind Regards,

T +61 3 9756 4645 | F +61 7 3356 6683 |

<http://www.agfahealthcare.com>

<http://blog.agfahealthcare.com>

Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: Cowey, Michael [<mailto:Michael.Cowey@act.gov.au>]

Sent: Wednesday, 12 September 2018 1:24 PM

To: (Health) <>

Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; (Health) <> act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; <>

Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Hi E,

I still haven't heard anything from you, can you please let me know where you are up to with the scheduling issue and when you are ready for me to restart sending messages over?

Regards,

Michael Cowey | Senior System Integration and Interfacing Technical Specialist

Phone: +61 2 6205 6927 | Mobile: | Email: michael.cowey@act.gov.au

Health ICT | Chief Minister, Treasury and Economic Development Directorate | ACT Government

Level 2, 2-6 Bowes Street, Woden | GPO Box 11, Woden ACT 2606 | www.act.gov.au

Please consider the environment before printing this email. If printing is necessary, print double-sided and black and white.

From: Cowey, Michael

Sent: Wednesday, 12 September 2018 8:55 AM

To: (Health) <>

Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; ; Edwards, Garth <Garth.Edwards@act.gov.au>; <>

Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Hi [REDACTED]
 Okay no worries.

[REDACTED] please let me know when you're ready for me to send over the next batch, I'll be sending EDIS messages next.

Cheers,

Michael Cowey | Senior System Integration and Interfacing Technical Specialist
 Phone: +61 2 6205 6927 | Mobile: [REDACTED] | Email: michael.cowey@act.gov.au
 Health ICT | Chief Minister, Treasury and Economic Development Directorate | ACT Government
 Level 2, 2-6 Bowes Street, Woden | GPO Box 11, Woden ACT 2606 | www.act.gov.au
Please consider the environment before printing this email. If printing is necessary, print double-sided and black and white.

From: [REDACTED] [mailto:[REDACTED]]
Sent: Tuesday, 11 September 2018 8:25 PM
To: Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED] (Health) <[REDACTED]>; [REDACTED]
 'anza <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards,
 Garth <Garth.Edwards@act.gov.au>; [REDACTED]
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Michael,

Just an update – change has been made and errors have been reprocessed successfully in EI.

I also see some other errors in Scheduling but will ask [REDACTED] to investigate as related to data as he know that data flow better than me for your site.

But as for the flow it is now working and more batches can be sent. But I would coordinate this with [REDACTED] after he has looked at Scheduling tomorrow to be on the safe side..

Kind Regards,

[REDACTED]
 T +32 3444 8413 | F +32 3 444 84 01 | M [REDACTED]

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>
 Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED]
Sent: dinsdag 11 september 2018 11:37
To: 'Cowey, Michael' <Michael.Cowey@act.gov.au>; [REDACTED] (Health) <[REDACTED]>; [REDACTED]
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards,
 Garth <Garth.Edwards@act.gov.au>; [REDACTED]
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Michael,

I have found an issue with EI processing some messages that contain email addresses do not match the correct conformance so EI is rejecting those messages. Out of the first 5000 there was approx. 800 error on this topic.

I discussed with [REDACTED] who has informed me that email address are not important for Scheduling or EI (discussing already had with ACT) so based on that I will make a change to ADT inbound to remove the segment in PID 13 where 13.2 = PRN and 13.3 = NET (as these seem to denote an email address).

If any comments on this then please let me know.

Kind Regards,

[REDACTED]
T +32 3444 8413 | F +32 3 444 84 01 | M [REDACTED]

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: Cowey, Michael [<mailto:Michael.Cowey@act.gov.au>]
Sent: dinsdag 11 september 2018 10:04
To: [REDACTED] <[REDACTED]> (Health) <[REDACTED]>
<[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]>; [REDACTED] <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Righto, thanks [REDACTED]
Cheers,
Michael

From: [REDACTED] [[mailto:\[REDACTED\]](mailto:[REDACTED])]
Sent: Tuesday, 11 September 2018 6:03 PM
To: Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED] (Health) <[REDACTED]>
<[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]>; [REDACTED] <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Michael,

Thanks – I see that total on Rhapsody and it is busy processing them to the two systems

Will let you know more about them later.

Kind Regards,

[REDACTED]
T +32 3444 8413 | F +32 3 444 84 01 | M [REDACTED]

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: Cowey, Michael [<mailto:Michael.Cowey@act.gov.au>]
Sent: dinsdag 11 september 2018 9:58
To: [REDACTED] <[REDACTED]> (Health) <[REDACTED]>
<[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]>; [REDACTED] <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

....scratch that number, that's before the filtering. About 10,563 messages went through to you in that batch

From: Cowey, Michael
Sent: Tuesday, 11 September 2018 5:57 PM
To: [REDACTED] (Health) <[REDACTED]>
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] Edwards,
 Garth <Garth.Edwards@act.gov.au>; [REDACTED]
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Okay the first batch is on its way, there's about 34,099 messages in it.

I'll leave it just at that tonight as I'm about to head home. If there are any issues with that batch then let me know, otherwise when I get in tomorrow in the morning I'll start feeding through the next batches of messages.

Cheers,

Michael Cowey | Senior System Integration and Interfacing Technical Specialist
 Phone: +61 2 6205 6927 | Mobile: [REDACTED] | Email: michael.cowey@act.gov.au
 Health ICT | Chief Minister, Treasury and Economic Development Directorate | ACT Government
 Level 2, 2-6 Bowes Street, Woden | GPO Box 11, Woden ACT 2606 | www.act.gov.au
Please consider the environment before printing this email. If printing is necessary, print double-sided and black and white.

From: [REDACTED] [mailto:[REDACTED]]
Sent: Tuesday, 11 September 2018 5:54 PM
To: [REDACTED] (Health) <[REDACTED]> Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED]
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards,
 Garth <Garth.Edwards@act.gov.au>; [REDACTED]
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Michael,

looks ok so I think we can open and I will monitor to how we go.

Kind Regards,

T +32 3444 8413 | F +32 3 444 84 01 | M [REDACTED]

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>
 Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED] (Health) [mailto:[REDACTED]]
Sent: dinsdag 11 september 2018 9:44
To: [REDACTED] Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED]
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards,
 Garth <Garth.Edwards@act.gov.au>; [REDACTED]
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Thanks Michael and [REDACTED]

I'll assume a positive outcome and head off.

Phone: 02 6174 8768 | Mobile: [REDACTED] | Email: [REDACTED]
 Future Capability & Governance | Digital Solutions Division | Health Directorate | ACT Government
 Level 10, Building 1, TCH, Garran ACT | PO Box 11, Woden ACT 2606 | www.act.gov.au

From: [REDACTED] [mailto:[REDACTED]]
Sent: Tuesday, 11 September 2018 5:42 PM
To: Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED] (Health) <[REDACTED]>
 [REDACTED] <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Michael,

I see it. Give me 10 min and will just trace it through the systems and it looks ok will come back and then we can start.

Kind Regards,

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>
 Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: Cowey, Michael [mailto:Michael.Cowey@act.gov.au]
Sent: dinsdag 11 september 2018 9:39
To: [REDACTED] <[REDACTED]> (Health) <[REDACTED]>
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Okay thanks [REDACTED] I've got a connection and one message has just gone through with a positive ack back.
 Cheers,

Michael Cowey | Senior System Integration and Interfacing Technical Specialist
 Phone: +61 2 6205 6927 | Mobile: [REDACTED] | Email: michael.cowey@act.gov.au
 Health ICT | Chief Minister, Treasury and Economic Development Directorate | ACT Government
 Level 2, 2-6 Bowes Street, Woden | GPO Box 11, Woden ACT 2606 | www.act.gov.au
 Please consider the environment before printing this email. If printing is necessary, print double-sided and black and white.

From: [REDACTED] [mailto:[REDACTED]]
Sent: Tuesday, 11 September 2018 5:35 PM
To: Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED] (Health) <[REDACTED]>
 [REDACTED] <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Michael,

ADT is now open. Send some messages in when you are ready.

Just to confirm you should be send to: eidc1conn01.act.gov.au [10.24.2.35] Port 2220

Kind Regards,

[Redacted]
T +32 3444 8413 | F +32 3 444 84 01 | M [Redacted]

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>
Click on link to read important disclaimer: <http://www.agfahealthcare.com/mailedisclaimer>

From: Cowey, Michael [<mailto:Michael.Cowey@act.gov.au>]
Sent: dinsdag 11 september 2018 3:16
To: [Redacted] (Health) <[Redacted]> <[Redacted]>
<[Redacted]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] (Health) <[Redacted]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [Redacted] <[Redacted]>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Okay from my point of view I just need to confirm I can get a connection in Prod and the okay to start sending messages through. I've just checked again and can't get a connection, but that may be because [Redacted] hasn't go the other end listening for a connection yet, so happy to discuss in this afternoon's meeting.
Regards,

Michael Cowey | Senior System Integration and Interfacing Technical Specialist
Phone: +61 2 6205 6927 | Mobile: [Redacted] | Email: michael.cowey@act.gov.au
Health ICT | Chief Minister, Treasury and Economic Development Directorate | ACT Government
Level 2, 2-6 Bowes Street, Woden | GPO Box 11, Woden ACT 2606 | www.act.gov.au
Please consider the environment before printing this email. If printing is necessary, print double-sided and black and white.

From: [Redacted] (Health)
Sent: Tuesday, 11 September 2018 9:55 AM
To: [Redacted] <[Redacted]> Cowey, Michael <Michael.Cowey@act.gov.au>; [Redacted] <[Redacted]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] (Health) <[Redacted]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [Redacted] <[Redacted]>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Thanks [Redacted]

We will discuss this today as the first item of business.

[Redacted]

[Redacted] | IDIS Delivery Manager - UCPH Digital Solutions Program
Phone: 02 6174 8768 | Mobile: [Redacted] | Email: [Redacted]
Future Capability & Governance | Digital Solutions Division | Health Directorate | ACT Government
Level 10, Building 1, TCH, Garran ACT | PO Box 11, Woden ACT 2606 | www.act.gov.au

From: [REDACTED] [mailto:[REDACTED]]
 Sent: Tuesday, 11 September 2018 9:53 AM
 To: [REDACTED] (Health) <[REDACTED]> Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED]
 [REDACTED] <[REDACTED]> [REDACTED] <[REDACTED]>
 Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au> [REDACTED] Edwards,
 Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]> [REDACTED]
 <[REDACTED]>
 Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Hi [REDACTED]

From an AGFA point of view, next steps is to discuss at this afternoons integration meeting.

[REDACTED] has noted that he will first need a few messages to be sent at a co-ordinated time with Michael to check that the message flow works as expected. If ok we can open the interfaces and process the backlog.

AGFA Rhapsody configuration in Production has been checked and confirmed as ready.

My understanding is that it is scheduled to have the Order migration files provided next Monday? Therefore we have this week to catch up the ADT messages to the live feed. There is the potential that this will delay the loading of orders as this, in theory, cannot start until ADT is caught up.

Kind Regards,

[REDACTED]
 M [REDACTED]
 [REDACTED] agfa.com

Out of office alert:
 24th September to 8th October inclusive
 5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [REDACTED] (Health) [mailto:[REDACTED]]
 Sent: Tuesday, 11 September 2018 9:41 AM
 To: Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED] <[REDACTED]>
 Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
 [REDACTED] <[REDACTED]> Edwards, Garth <Garth.Edwards@act.gov.au>
 Subject: FW: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

All,

The load of all patients into pre-PROD has successfully completed. Approximately 1.3 million records have been loaded.

Michael and [REDACTED] are there any specific activities that need to be coordinated between us and Agfa before we can initiate the sending of all archived ADT messages and then turn on the live feed? I would expect that we need some level of communication around ensuring that all connections are up and listening.

Thanks

[REDACTED]

[REDACTED] | IDIS Delivery Manager - UCPH Digital Solutions Program
 Phone: 02 6174 8768 [REDACTED]
 Future Capability & Governance | Digital Solutions Division | Health Directorate | ACT Government
 Level 10, Building 1, TCH, Garran ACT | PO Box 11, Woden ACT 2606 | www.act.gov.au

From: [REDACTED] [mailto:[REDACTED]]
Sent: Monday, 10 September 2018 3:10 PM
To: [REDACTED] <[REDACTED]> (Health) <[REDACTED]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
 <[REDACTED]> (Health) <[REDACTED]>
 <[REDACTED]>
Subject: [AUS - ACT] HL7 migration status

Hi All,

The HL7 ADT migration was finished over the weekend.
 Attached you can find the performance figures so far.

I have blocked time, next week Monday, to start working on the
 production extracts for the rest of the migration.

Kind Regards,

[REDACTED]

[REDACTED] NV,
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 |
 IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
 Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED]
Sent: Monday 10 September 2018 1:05
To: [REDACTED] <[REDACTED]> (Health) <[REDACTED]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
 <[REDACTED]> (Health) <[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status

Thanks for the update [REDACTED]

Kind Regards,

[REDACTED]
 M
[agfa.com](http://www.agfa.com)

Out of office alert:
 24th September to 8th October inclusive
 5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [REDACTED]
Sent: Friday, 7 September 2018 7:47 PM
To: [REDACTED] <[REDACTED]> (Health) <[REDACTED]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
 <[REDACTED]> (Health) <[REDACTED]>
 <[REDACTED]>
Subject: [AUS - ACT] HL7 migration status

Hi All,

Attached you can find the current migration status.
The HL7 ADT migration has been running stable and should complete over the weekend.

Kind Regards,

[Redacted signature]

[Redacted] NV, [Redacted]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [Redacted]
Sent: Wednesday 5 September 2018 10:07
To: [Redacted] <[Redacted]@act.gov.au> (Health) <[Redacted]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] <[Redacted]>
<[Redacted]> (Health) <[Redacted]>
<[Redacted]>
Subject: [AUS - ACT] HL7 migration status

FYI,

The ADT migration has been running stable and without errors until now.
We currently estimate this process to take another 3,5 days.

Kind Regards,

[Redacted signature]

[Redacted] NV, [Redacted]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [Redacted]
Sent: Tuesday 4 September 2018 9:05
To: [Redacted] <[Redacted]@act.gov.au> (Health) <[Redacted]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] <[Redacted]>
<[Redacted]> (Health) <[Redacted]>
<[Redacted]>
Subject: RE: [AUS - ACT] HL7 migration status

Adding [Redacted] to the communication.

Kind Regards,

[Redacted signature]
M
[agfa.com](http://www.agfa.com)

Out of office alert:
24th September to 5th October inclusive
5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [REDACTED]
Sent: Tuesday, 4 September 2018 4:01 PM
To: [REDACTED] (Health) <[REDACTED]@act.gov.au>
Cc: [REDACTED] <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]@act.gov.au>
Subject: [AUS - ACT] HL7 migration status

Hi [REDACTED]

The HL7 migration was started yesterday. Attached you can find an initial version of the 'migration status file'. This file will be updated one a week (a bit more at the start).

Kind Regards,

[REDACTED]
 T [REDACTED]

[REDACTED] NV, [REDACTED]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
 Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED] (Health) [mailto:[REDACTED]@act.gov.au]
Sent: Tuesday 4 September 2018 7:22
To: [REDACTED] <[REDACTED]@act.gov.au>
Cc: [REDACTED] <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]@act.gov.au>
Subject: Patient load to EI [SEC=UNCLASSIFIED]

Hi [REDACTED]

Thanks for confirming that the patient file has now been processed and is ready to be loaded.

Could you please confirm the dates for when this data is scheduled to be loaded into EI and Scheduling?

Thanks,

[REDACTED]

[REDACTED]
 Mobile: [REDACTED] Email: [REDACTED]@act.gov.au

From: [REDACTED] [mailto:[REDACTED]@act.gov.au]
Sent: Monday, 3 September 2018 4:46 PM
To: Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]@act.gov.au>
Cc: Crossley, Nick <Nick.Crossley@act.gov.au>; [REDACTED] <[REDACTED]@act.gov.au>; [REDACTED] <[REDACTED]@act.gov.au> (Health)

<[REDACTED]@act.gov.au>; Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] [REDACTED] <[REDACTED]>

Subject: [AUS - ACT] Space Required [SEC=UNCLASSIFIED]

Hi,

I was able to connect to the share and get the patient file.
This file is processed and the data is ready to be send to EI.

Kind Regards,

[REDACTED] | [REDACTED]
[REDACTED]
T [REDACTED]

[REDACTED] NV, [REDACTED]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 |
IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

This email, and any attachments, may be confidential and also privileged. If you are not the intended recipient, please notify the sender and delete all copies of this transmission along with any attachments immediately. You should not copy or use it for any purpose, nor disclose its contents to any other person.

Heland, Rebecca (Health)

From: Cowey, Michael
Sent: Tuesday, 11 September 2018 11:16 AM
To: [REDACTED] (Health); [REDACTED]
Cc: Arsavilli, Dev; [REDACTED] (Health); Edwards, Garth; [REDACTED]
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Okay from my point of view I just need to confirm I can get a connection in Prod and the okay to start sending messages through. I've just checked again and can't get a connection, but that may be because [REDACTED] hasn't go the other end listening for a connection yet, so happy to discuss in this afternoon's meeting.

Regards,

Michael Cowey | Senior System Integration and Interfacing Technical Specialist
 Phone: +61 2 6205 6927 | Mobile: [REDACTED] | Email: michael.cowey@act.gov.au
 Health ICT | Chief Minister, Treasury and Economic Development Directorate | ACT Government
 Level 2, 2-6 Bowes Street, Woden | GPO Box 11, Woden ACT 2606 | www.act.gov.au

Please consider the environment before printing this email. If printing is necessary, print double-sided and black and white.

From: [REDACTED] (Health)
Sent: Tuesday, 11 September 2018 9:55 AM
To: [REDACTED] <[REDACTED]> Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED]
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] (Health) <[REDACTED]@act.gov.au>; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED]
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Thanks [REDACTED]

We will discuss this today as the first item of business.

[REDACTED]
 [REDACTED] | IDIS Delivery Manager - UCPH Digital Solutions Program
 Phone: 02 6174 8768 | Mobile: [REDACTED] | Email: [REDACTED]
 Future Capability & Governance | Digital Solutions Division | Health Directorate | ACT Government
 Level 10, Building 1, TCH, Garran ACT | PO Box 11, Woden ACT 2606 | www.act.gov.au

From: [REDACTED] [[mailto:\[REDACTED\]](mailto:[REDACTED])]
Sent: Tuesday, 11 September 2018 9:53 AM
To: [REDACTED] (Health) <[REDACTED]> Cowey, Michael <Michael.Cowey@act.gov.au>; [REDACTED]
 <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au> [REDACTED]; Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED]
 <[daniel.lanza@\[REDACTED\]](mailto:daniel.lanza@[REDACTED])>
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Hi [REDACTED]

From an AGFA point of view, next steps is to discuss at this afternoons integration meeting.

[REDACTED] has noted that he will first need a few messages to be sent at a co-ordinated time with Michael to check that the message flow works as expected. If ok we can open the interfaces and process the backlog.

AGFA Rhapsody configuration in Production has been checked and confirmed as ready.

My understanding is that it is scheduled to have the Order migration files provided next Monday? Therefore we have this week to catch up the ADT messages to the live feed. There is the potential that this will delay the loading of orders as this, in theory, cannot start until ADT is caught up.

Kind Regards,

[Redacted signature block]

Out of office alert:
24th September to 8th October inclusive
5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [Redacted] (Health) [mailto:[Redacted]]
Sent: Tuesday, 11 September 2018 9:41 AM
To: Cowey, Michael <Michael.Cowey@act.gov.au>; [Redacted] <[Redacted]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] (Health) <[Redacted]@act.gov.au>; [Redacted] <[Redacted]@act.gov.au> Edwards, Garth <Garth.Edwards@act.gov.au>
Subject: FW: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

All,

The load of all patients into pre-PROD has successfully completed. Approximately 1.3 million records have been loaded.

Michael and [Redacted] are there any specific activities that need to be coordinated between us and Agfa before we can initiate the sending of all archived ADT messages and then turn on the live feed? I would expect that we need some level of communication around ensuring that all connections are up and listening.

Thanks

[Redacted]

[Redacted]
Phone: 02 6174 8768 | Mobile: [Redacted] | Email: [Redacted]
Future Capability & Governance | Digital Solutions Division | Health Directorate | ACT Government
Level 10, Building 1, TCH, Garran ACT | PO Box 11, Woden ACT 2606 | www.act.gov.au

From: [Redacted] [mailto:[Redacted]]
Sent: Monday, 10 September 2018 3:10 PM
To: [Redacted] <[Redacted]@act.gov.au> (Health) <[Redacted]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] <[Redacted]@act.gov.au>
<[Redacted]@act.gov.au> (Health) <[Redacted]@act.gov.au>
<[Redacted]@act.gov.au>
Subject: [AUS - ACT] HL7 migration status

Hi All,

The HL7 ADT migration was finished over the weekend. Attached you can find the performance figures so far.

I have blocked time, next week Monday, to start working on the production extracts for the rest of the migration.

Kind Regards,

[Redacted]
[Redacted]
T [Redacted]

[Redacted] NV, [Redacted]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [Redacted]
Sent: Monday 10 September 2018 1:05
To: [Redacted] <[Redacted]@act.gov.au> (Health) <[Redacted]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] <[Redacted]>
<[Redacted]@act.gov.au> (Health) <[Redacted]>
Subject: RE: [AUS - ACT] HL7 migration status

Thanks for the update [Redacted]

Kind Regards,

[Redacted]
[Redacted]
M [Redacted]
daniel [Redacted]

Out of office alert:
24th September to 8th October inclusive
5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [Redacted]
Sent: Friday, 7 September 2018 7:47 PM
To: [Redacted] <[Redacted]@act.gov.au> (Health) <[Redacted]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] <[Redacted]>
<[Redacted]@act.gov.au> (Health) <[Redacted]>
<[Redacted]>
Subject: [AUS - ACT] HL7 migration status

Hi All,

Attached you can find the current migration status.
The HL7 ADT migration has been running stable and should complete over the weekend.

Kind Regards,

[Redacted]
[Redacted]
T [Redacted]

[Redacted] NV, [Redacted]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED]
Sent: Wednesday 5 September 2018 10:07
To: [REDACTED] <[REDACTED]@act.gov.au> (Health) <[REDACTED]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
<[REDACTED]> (Health) <[REDACTED]>
<[REDACTED]>
Subject: [AUS - ACT] HL7 migration status

FYI,

The ADT migration has been running stable and without errors until now.
We currently estimate this process to take another 3,5 days.

Kind Regards,

[REDACTED]
T [REDACTED]

[REDACTED] NV, [REDACTED]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED]
Sent: Tuesday 4 September 2018 9:05
To: [REDACTED] <[REDACTED]>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
<[REDACTED]> (Health) <[REDACTED]>
<[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status

Adding [REDACTED] to the communication.

Kind Regards,

[REDACTED]
M [REDACTED]

Out of office alert:
24th September to 5th October inclusive
5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [REDACTED]
Sent: Tuesday, 4 September 2018 4:01 PM
To: [REDACTED]
Cc: [REDACTED] <[REDACTED]> Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED]
<[REDACTED]> <[REDACTED]>
Subject: [AUS - ACT] HL7 migration status

Hi [REDACTED]

The HL7 migration was started yesterday. Attached you can find an initial version of the 'migration status file'. This file will be updated one a week (a bit more at the start).

Kind Regards,

[REDACTED]
T [REDACTED]

[REDACTED] NV,
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED] (Health) [mailto:[REDACTED]@act.gov.au]
Sent: Tuesday 4 September 2018 7:22
To: [REDACTED] <[REDACTED]>
Cc: [REDACTED] <[REDACTED]> Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: Patient load to EI [SEC=UNCLASSIFIED]

Hi [REDACTED]

Thanks for confirming that the patient file has now been processed and is ready to be loaded.

Could you please confirm the dates for when this data is scheduled to be loaded into EI and Scheduling?

Thanks,

[REDACTED]

Mobile: [REDACTED] | Email: [REDACTED]@act.gov.au

From: [REDACTED] [mailto:[REDACTED]]
Sent: Monday, 3 September 2018 4:46 PM
To: Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]>
Cc: Crossley, Nick <Nick.Crossley@act.gov.au>; [REDACTED] <[REDACTED]> (Health) <[REDACTED]@act.gov.au>; Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: [AUS - ACT] Space Required [SEC=UNCLASSIFIED]

Hi,

I was able to connect to the share and get the patient file.
This file is processed and the data is ready to be send to EI.

Kind Regards,

[REDACTED]
T [REDACTED]

██████████ NV, ██████████
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 |
IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

This email, and any attachments, may be confidential and also privileged. If you are not the intended recipient, please notify the sender and delete all copies of this transmission along with any attachments immediately. You should not copy or use it for any purpose, nor disclose its contents to any other person.

Heland, Rebecca (Health)

From: Arsavilli, Dev
Sent: Tuesday, 11 September 2018 9:06 AM
To: [REDACTED] (Health)
Subject: RE: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Hi [REDACTED]
There is nothing I need to check.
Please ask Michael to start loading the archive messages.

Kind Regards,

Dev

Dev Arsavilli | Project Manager
Phone: 02 6174 8729 | Mobile [REDACTED] | Email: Dev.Arsavilli@act.gov.au
Future Capability and Governance Branch | Digital Solutions Division | Health Directorate | ACT Government
2-6 Bowes Street, Phillip ACT | GPO Box 825, Canberra ACT 2601 | act.gov.au

From: [REDACTED] (Health)
Sent: Monday, 10 September 2018 3:26 PM
To: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>
Subject: FW: [AUS - ACT] HL7 migration status [SEC=UNCLASSIFIED]

Dev,

Is there anything that you want to do from a PM perspective before we ask Michael to start the processing of archived messages? If not we can let Michael know he is good to go.

[REDACTED] has checked and the number of patients successfully loaded matches what she sent to Agfa.

[REDACTED]

[REDACTED]
Phone: 02 6174 8768 | Mobile: [REDACTED] | Email: [REDACTED]
Future Capability & Governance | Digital Solutions Division | Health Directorate | ACT Government
Level 10, Building 1, TCH, Garran ACT | PO Box 11, Woden ACT 2606 | www.act.gov.au

From: [REDACTED]
Sent: Monday, 10 September 2018 3:10 PM
To: [REDACTED]
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>; [REDACTED] <[REDACTED]>
<[REDACTED]> (Health) <[REDACTED]>
<[REDACTED]>
Subject: [AUS - ACT] HL7 migration status

Hi All,

The HL7 ADT migration was finished over the weekend.
Attached you can find the performance figures so far.

I have blocked time, next week Monday, to start working on the production extracts for the rest of the migration.

Kind Regards,

[Redacted signature block]

[Redacted] NV,
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [Redacted]
Sent: Monday 10 September 2018 1:05
To: [Redacted] <[Redacted]@act.gov.au> (Health) <[Redacted]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] <[Redacted]>; [Redacted] <[Redacted]>
<[Redacted]@act.gov.au> (Health) <[Redacted]>
Subject: RE: [AUS - ACT] HL7 migration status

Thanks for the update [Redacted]

Kind Regards,

[Redacted signature block]

Out of office alert:
24th September to 8th October inclusive
5th to 7th November inclusive
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [Redacted]
Sent: Friday, 7 September 2018 7:47 PM
To: [Redacted] <[Redacted]@act.gov.au> (Health) <[Redacted]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [Redacted] <[Redacted]>; [Redacted] <[Redacted]>
<[Redacted]@act.gov.au> (Health) <[Redacted]>
<[Redacted]>
Subject: [AUS - ACT] HL7 migration status

Hi All,

Attached you can find the current migration status.
The HL7 ADT migration has been running stable and should complete over the weekend.

Kind Regards,

[Redacted signature block]

[Redacted] NV,
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/mailedisclaimer>

From: [REDACTED]
Sent: Wednesday 5 September 2018 10:07
To: [REDACTED] (Health) <[REDACTED]@act.gov.au>
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
<[REDACTED]> (Health) <[REDACTED]>
<[REDACTED]>
Subject: [AUS - ACT] HL7 migration status

FYI,

The ADT migration has been running stable and without errors until now.
We currently estimate this process to take another 3,5 days.

Kind Regards,

[REDACTED]
[REDACTED]

[REDACTED] NV, [REDACTED]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/mailedisclaimer>

From: [REDACTED]
Sent: Tuesday 4 September 2018 9:05
To: [REDACTED]
Cc: Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
<[REDACTED]> (Health) <[REDACTED]>
<[REDACTED]>
Subject: RE: [AUS - ACT] HL7 migration status

Adding [REDACTED] to the communication.

Kind Regards,

[REDACTED]
[REDACTED]
M
daniel.

Out of office alert:
24th September to 5th October inclusive
5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [REDACTED]
Sent: Tuesday, 4 September 2018 4:01 PM
To: [REDACTED] (Health) <[REDACTED]@act.gov.au>
Cc: [REDACTED] <[REDACTED]> Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED]
<[REDACTED]> <[REDACTED]> <[REDACTED]>
Subject: [AUS - ACT] HL7 migration status

Hi [REDACTED]

The HL7 migration was started yesterday. Attached you can find an initial version of the 'migration status file'. This file will be updated one a week (a bit more at the start).

Kind Regards,

[REDACTED]
[REDACTED]
T [REDACTED]

[REDACTED] NV, [REDACTED]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Morsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED] [REDACTED] (Health) [mailto:[REDACTED]@act.gov.au]
Sent: Tuesday 4 September 2018 7:22
To: [REDACTED] <[REDACTED]>
Cc: [REDACTED] <[REDACTED]> Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED]
<[REDACTED]> [REDACTED] <[REDACTED]>
Subject: Patient load to EI [SEC=UNCLASSIFIED]

Hi [REDACTED]

Thanks for confirming that the patient file has now been processed and is ready to be loaded.

Could you please confirm the dates for when this data is scheduled to be loaded into EI and Scheduling?

Thanks,

[REDACTED]

[REDACTED]
Mobile : [REDACTED] | Email: [REDACTED]@act.gov.au

From: [REDACTED] [mailto:[REDACTED]]
Sent: Monday, 3 September 2018 4:46 PM
To: Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]> [REDACTED]
<[REDACTED]>
Cc: Crossley, Nick <Nick.Crossley@act.gov.au>; [REDACTED] <[REDACTED]> [REDACTED] [REDACTED] (Health)
<[REDACTED]@act.gov.au>; Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: [AUS - ACT] Space Required [SEC=UNCLASSIFIED]

Hi,

I was able to connect to the share and get the patient file.
This file is processed and the data is ready to be send to EI.

Kind Regards,

[REDACTED]
T [REDACTED]

██████████ NV, ██████████
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 |
IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

This email, and any attachments, may be confidential and also privileged. If you are not the intended recipient, please notify the sender and delete all copies of this transmission along with any attachments immediately. You should not copy or use it for any purpose, nor disclose its contents to any other person.

Heland, Rebecca (Health)

From: [REDACTED] <[REDACTED]>
Sent: Tuesday, 4 September 2018 5:05 PM
To: [REDACTED] (Health)
Subject: FW: [AUS - ACT] HL7 migration status
Attachments: [AUS - ACT] HL7 Migration Status.xlsx

Fyi

Kind Regards,

[REDACTED]
 [REDACTED]
 M [REDACTED]
 daniel.lanza@[REDACTED]

Out of office alert:
 4th September to 5th October inclusive
 5th to 7th November inclusive

<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

From: [REDACTED]
Sent: Tuesday, 4 September 2018 4:01 PM
To: [REDACTED] (Health) <[REDACTED]@act.gov.au>
Cc: [REDACTED] <[REDACTED]> Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED]
 <[REDACTED]> [REDACTED] <[REDACTED]> [REDACTED] <[REDACTED]>
Subject: [AUS - ACT] HL7 migration status

Hi [REDACTED]

The HL7 migration was started yesterday. Attached you can find an initial version of the 'migration status file'. This file will be updated one a week (a bit more at the start).

Kind Regards,

[REDACTED]
 T [REDACTED]
 [REDACTED] NV, [REDACTED]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 | IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
 Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

From: [REDACTED] (Health) [mailto:[REDACTED]@act.gov.au]
Sent: Tuesday 4 September 2018 7:22
To: [REDACTED] <[REDACTED]>
Cc: [REDACTED] <[REDACTED]> Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED]

<[REDACTED]> <[REDACTED]>
Subject: Patient load to EI [SEC=UNCLASSIFIED]

Hi [REDACTED]

Thanks for confirming that the patient file has now been processed and is ready to be loaded.

Could you please confirm the dates for when this data is scheduled to be loaded into EI and Scheduling?

Thanks,

[REDACTED]

[REDACTED]
Mobile: [REDACTED] Email: [REDACTED]@act.gov.au

From: [REDACTED] [mailto:[REDACTED]]
Sent: Monday, 3 September 2018 4:46 PM
To: Edwards, Garth <Garth.Edwards@act.gov.au>; [REDACTED] <[REDACTED]>
<[REDACTED]>
Cc: Crossley, Nick <Nick.Crossley@act.gov.au>; [REDACTED] <[REDACTED]> (Health)
<[REDACTED]@act.gov.au>; Arsavilli, Dev <Dev.Arsavilli@act.gov.au>; [REDACTED] <[REDACTED]>
Subject: [AUS - ACT] Space Required [SEC=UNCLASSIFIED]

Hi,

I was able to connect to the share and get the patient file.
This file is processed and the data is ready to be send to EI.

Kind Regards,

[REDACTED]
[REDACTED]
[REDACTED]

[REDACTED] NV, [REDACTED]
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>

R.O.: Septestraat 27, B-2640 Mortsel, Belgium | RLE Antwerp | VAT BE 0403.003.524 | IBAN Operational Account BE81363012356224 |
IBAN Customer Account BE20375104592856 | ING Belgium NV, B-1000 Brussels
Click on link to read important disclaimer: <http://www.agfahealthcare.com/maildisclaimer>

This email, and any attachments, may be confidential and also privileged. If you are not the intended recipient,
please notify the sender and delete all copies of this transmission along with any attachments immediately. You
should not copy or use it for any purpose, nor disclose its contents to any other person.

Heland, Rebecca (Health)

From: [REDACTED] (Health)
Sent: Tuesday, 2 October 2018 10:19 AM
To: [REDACTED]
Cc: Arsavilli, Dev; [REDACTED] (Health)
Subject: RE: [AUS - ACT] DICOM updates

Hi [REDACTED]
 Please see my comments below.
 Thanks,
 [REDACTED]

From: [REDACTED]
Sent: Monday 1 October 2018 22:03
To: [REDACTED] (Health)
Cc: [REDACTED]
Subject: [AUS - ACT] DICOM updates

Hi [REDACTED]
 I'm working on the DICOM migration and just want to be 100% sure before I start doing updates to the DICOM headers with the 3 files you have provided.
 Can you verify if the is correct:

- **DICOMStudies - no RIS.xlsx**

These studies are in the DICOM extract but not in the HL7 extracts.

We want to migrate these studies to EI 'as they are' in the PACS with a normal DICOM C-MOVE.
 (This batch has a lower priority)

Yes, these studies are in the DICOM extract with an exception accession number, could not be mapped to any RIS accession numbers. They are to be migrated to EI as they are.

- **DICOMHeaderUpdate - StudyUID_PatientID.xlsx**

For these StudyUIDs we want the PID in the DICOM header to get updated by AMT.

In the HL7 and DICOM extract, the StudyUID is linked to the 'Active PatientID'.

While the PACS has the 'Merged PatientID' that we want to update to the 'Active PatientID' during migration.

Correct, PACS image header to be updated with the active PatientID

- **DICOMExceptions - matched.xlsx**

For these StudyUIDs we want the AccNr in the DICOM header to get updated by AMT.

In the HL7 and DICOM extract, the StudyUID is linked to the 'RIS matched acc no'.

While the PACS has the 'exception acc no' that we want to update the to 'RIS matched acc no' during migration.

Correct, PACS image header to be updated with the RIS matched acc no

Kind Regards,

[REDACTED]
 T [REDACTED]

[REDACTED] NV,
<http://www.agfahealthcare.com>
<http://blog.agfahealthcare.com>